
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

CNP327 Pay Period:  9/1/2016Contract: Estimate Number: 0004 to  09/30/2016Estimate Type: Progress

Palmertree Construction Company, LLCContractor:

Contractor's
Address:

226 Myers Drive
Sewanee,  TN   37375

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

06/13/2016

%

$0.00

428.0

246.0

246.0

57.48

%Percent Complete($):

%Percent Behind:

BRADLEY, COFFEE, CUMBERLAND, GRUNDY, HAMILTON, MARION, MCMINN,
PUTNAM, SEQUATCHIE, WARREN, WHITE

---

Date Notice to Proceed: 01/29/2016

03/31/2017

$678,436.00

$678,436.00

$562,057.25 $171,469.97$390,587.28

$0.00

$-816.00Test Report Payment Adjustments:

$561,241.25 $390,587.28 170,653.97

$562,057.25 $171,469.97$390,587.28

$0.00 $0.00

$0.00 $-816.00

$0.00 $0.00

The on-call concrete pavement repair at various locations

82.27

20160930

Project(s): 98029-4110-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000098029-4110-04 The on-call concrete pavement repair at various locations onNA100.00 00000000170,653.97

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4110-04 0700 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.000

0.000

0.000

$0.000

$0.000

108-07

98029-4110-04 0700 9001 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

98029-4110-04 0700 9002 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.04

98029-4110-04 0700 0010 EACH HOLES Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.000

0.000

0.000

$0.000

$0.000

502-02

98029-4110-04 0700 0020 C.Y. FULL DEPTH PCC PAVEMENT
REPAIR HIGH EARLY

Bid: Unit Price:

This Est:

Total:Total:

This Est:

934.000 $376.000

291.640

933.600

$109,656.640

$351,033.600

502-03.25

98029-4110-04 0700 0030 S.Y. PARTIAL DEPTH PCC PAVEMENT
REPAIR HIGH EARLY

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $55.000

0.000

0.000

$0.000

$0.000

502-03.26
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8549.17 8,569.438,569.43 2,540.050.0098029-4110-04 0700 0040 L.F. SAWING CONCRETE PAVEMENT
(FULL DEPTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $12.000

2,540.050

8,569.430

$30,480.600

$102,833.160

502-04.01

98029-4110-04 0700 0050 EACH LOAD TRANSFER DOWELS Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $11.750

795.000

2,849.000

$9,341.250

$33,475.750

502-04.02

98029-4110-04 0700 0060 EACH TRANSVERSE TIE-BARS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $8.500

204.000

666.000

$1,734.000

$5,661.000

502-04.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600700

-816.000-96.000

-816.000-96.000

98029-4110-04 0700 0070 S.Y. SPALL REPAIR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $35.000

0.000

0.000

$0.000

$0.000

502-07

98029-4110-04 0700 0080 S.Y. PRE-ROLLING Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2.000

0.000

0.000

$0.000

$0.000

502-08

98029-4110-04 0700 0090 L.F. RESEALING JOINTS (SILICONE
SEALANT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,460.000 $1.750

3,418.100

6,902.300

$5,981.675

$12,079.025

502-08.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3096.40 4,715.304,715.30 1,712.900.0098029-4110-04 0700 0100 L.F. SEALING SHOULDER JOINTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,900.000 $1.000

1,712.900

4,715.300

$1,712.900

$4,715.300

502-08.03

98029-4110-04 0700 0110 L.F. SEALING RANDOM CRACKS
(SILICONE SEALANT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $1.800

823.700

1,098.200

$1,482.660

$1,976.760

502-08.07

98029-4110-04 0700 0120 C.F. CEMENT-FLY ASH GROUT Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.250

0.000

0.000

$0.000

$0.000

502-10

98029-4110-04 0700 0130 L.F. SAWING CONCRETE JOINTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,120.000 $0.200

0.000

0.000

$0.000

$0.000

502-25

98029-4110-04 0700 0140 S.Y. GRINDING CONCRETE
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $6.500

0.000

0.000

$0.000

$0.000

503-01

98029-4110-04 0700 0150 EACH RETROFIT DOWEL BAR Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $30.000

0.000

0.000

$0.000

$0.000

503-60

98029-4110-04 0700 0160 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.000

0.600

1.000

$7,200.000

$12,000.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

120.00 164.00164.00 44.000.0098029-4110-04 0700 0170 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $41.000

44.000

164.000

$1,804.000

$6,724.000

712-04.01

98029-4110-04 0700 0180 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $8.000

80.000

327.800

$640.000

$2,622.400

712-06

98029-4110-04 0700 0190 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.000

1.000

6.000

$1,100.000

$6,600.000

712-08.03

98029-4110-04 0700 0200 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.600

93.400

93.400

$336.240

$336.240

712-09.01

98029-4110-04 0700 0210 EACH SNOWPLOWABLE REFLECTIVE
MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $30.000

0.000

0.000

$0.000

$0.000

716-01.10

98029-4110-04 0700 0220 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.000

0.000

0.000

$0.000

$0.000

716-01.30

98029-4110-04 0700 0230 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,500.000

0.000

0.000

$0.000

$0.000

716-12.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4110-04 0700 0240 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.000

0.000

0.000

$0.000

$0.000

716-12.03

98029-4110-04 0700 0250 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.000

0.000

1.000

$0.000

$22,000.000

717-01

V44 *END OF REPORT*
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